

SPS-E042-81
15 July 1981

MEMORANDUM FOR : Director of Data Processing
FROM : [REDACTED]
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 14 July 1981

STAT

1. SAFE

A. The In-Progress Review for Block 3 of the SAFE System development was successfully conducted during the week of 6 July. This Block is directed to the first capability to satisfy DIA's SAFE requirements.

B. In conjunction with the In-Progress Review, the SAFE computer operation requirements were clarified, a group concerned about computer operations visited the Customs Bureau's Burroughs Computer System in San Diego, and site activation and training plans were discussed.

STAT

2. ADSTAR

A. On 8 and 10 July, the ADSTAR COTR, [REDACTED] and representatives from the DO, had working sessions on the IFS Design.

STAT

B. The paper tape punch on the Data General was down for 8 hours on 9th and 10th July. This caused the 35 mm converter to be down also for lack of control input.

STAT